Downtown Project Proforma

Downtown Project Proforma	Total	Parking		Public
	Project (6/2015)	Garage	MPEV	Infrastructure
Parking Garage Construction including A&E - as prepared by Lavin Architects 6/2015	14,252,374	14,252,374		
MPEV Construction including A&E - as prepared by Wallace Bajalli 5/2014	27,825,000		27,825,000	
Development Fee and Counsel - per the Developer Agreement	177,500	177,500		
Streetscape - Parking Garage - as prepared by TLA 6/2015	854,093	854,093		
Streetscape - Hotel - as prepared by TLA 6/2015	622,376	622,376		
Streetscape - MPEV - as prepared by Wallace Bajalli 8/2011	1,458,084		1,458,084	
Public Infrastructure Costs - Estimated by Wallace Bajalli 8/2011				
Site Demolition - as prepared by Wallace Bajalli 8/2011	1,071,260			1,071,260
Street/Sidewalk Demolition - as prepared by Wallace Bajalli 8/2011	108,050			108,050
Re-open 8th Avenue - as prepared by Wallace Bajalli 8/2011	534,418			534,418
Utility Costs	2,914,111			
521693 Downtown Sewer Main Relocations				1,236,454
521694 Downtown Water Main Relocations				250,000
560065 Relocate Downtown Utilities-Storm Water				1,427,657
Total Project Costs	49,817,266	15,906,343	29,283,084	4,627,839
Courses of the Decises				
Sources of the Project	22 556 221			
Bond Proceeds General Construction Fund	33,556,221 2,391,228			
Civic Center Improvement Fund (HOT tax)	7,166,582	*		
City Utility Funds (Water & Sewer and Drainage)	2,414,111			
TIRZ #1 Commitment	2,700,000			
Center City Commitment	500,000			
Potter County agreement dated 1/29/2015	1,089,124			
Total Funding Sources	49,817,266			
* includes \$2.2 million to be hardened in 2005/2005 and 2005/2007 million				
* includes \$2.2 million to be budgeted in 2015/2016 and 2016/2017 million and \$2.6 million to be funded from reserves.				
Channe in anothern and				
Change in proforma cost	16 166 639			
8/14 proforma Change in parking garage construction estimate	46,466,628 2,461,921			
Change in parking garage construction estimate Change in landscape estimate - parking garage and hotel	2,461,921 8,756			
Change in utility project scope and cost	879,961			
6/15 proforma	49,817,266			
Change in funding sources	AC ACC 620			
Change in funding sources Potter County funding	46,466,628 1,089,124			
Change in HOT tax funding	1,089,124			
Change in bond proceeds	614,675			
Change in General Construction Fund	20,498			
Change in Utility funding	527,611			
5.00.05 5.0.0, 1.0.00.0 ₀	49,817,266			
	.5,51.,250			