

NOTIFICATION OF AIRPORT CONSTRUCTION ACTIVITY

AMA RWY 4 GLIDESLOPE ACCESS ROAD RECONSTRUCTION PROJECT RE: 6973-GH-22-C-00055 FAA

Impact Dates: July 24, 2023 – August 4, 2023

This project is coordinated and conducted by the FAA for the purpose of rebuilding the Runway 4 glideslope equipment access road and associated drainage structure. A portion of the access road lies within the taxiway P safety area (TSA) and object free area (TOFA).

Project Summary:

- Demo existing glideslope access road for complete removal of all existing asphalt.
- Excavate and recompact existing subgrade.
- Construct reinforced concrete culvert base mount and associated drainage structures.
- Install 2” asphalt pavement uniformly throughout.

Phase 1 Anticipated Start Date: **July 24 07:00L**

Operational Impact Duration: **1 Day**

Construction tasks for Phase 1:

1. Temporarily closing taxiway P1
2. Temporarily closing taxiway P between P1 and Bell South Ramp.
3. Temporarily closing the south hold bay adjacent to taxiway P1.
4. Cover all taxiway edge lights within and signs leading into the closed taxiways.
5. Place weighted and lighted low-profile barricades at taxiway access points.
6. Install haul route signage, if required.

Phase 1 closures will be for the duration of the project.

Phase 2 Anticipated Start Date: **July 25 07:00L**

Operational Impact Duration: **11 days**

Construction tasks for Phase 2:

1. Removal and reconstruction of the runway 4 glideslope access road and associated drainage structures.

Phase 3 Anticipated Start Date: **August 4 07:00L**

Operational Impact Duration: **1 Day**

Construction tasks for Phase 3:

1. Remove light and sign covers within the closed taxiways.
2. Remove low-profile barricades.
3. Ensure compliance with Part 139 prior to reopening closed surfaces.
4. Final inspection to reopen closed surfaces.

Runway Operational Status during Phases 1-3:

Runway 4-22	OPEN
Runway 13-31	OPEN

Taxiway Operational Limitations during Phases 1-3:

Taxiway P between TWY P1 and Bell South Ramp	CLOSED
Taxiway P1	CLOSED
Taxiway P South Hold Bay	CLOSED

Anticipated NOTAMS:

!AMA XX/XXX AMA TWY P BTWN TWY P1 AND BELL SOUTH RAMP CLSD 2307241200-2308042200
 !AMA XX/XXX AMA TWY P1 CLSD 2307241200-2308042200
 !AMA XX/XXX AMA TWY P SOUTH HOLD PAD CLSD 2307241200-2308042200

