

# NORTH HEIGHTS REZONING INITIATIVE

*Revised Timeline & Meeting Schedule*

## OUTREACH EFFORTS

### MID APRIL •

NHAA co-hosts informational workshops with city staff, collects community input.

### • MID MAY

NHAA holds community meetings, presenting the final rezoning proposal to be submitted to Planning and Zoning Commission.

## PART ONE

### JULY 19 •

#### Planning and Zoning Meeting

P&Z will reconsider the Part One proposal for recommendation to City Council, after being tabled twice and holding a work session on June 21. *Tentative.*

### • AUGUST 10

#### City Council Meeting

City Council will consider the P&Z recommendations. *Tentative.* In-person meetings have resumed at City Hall, 601 S. Buchanan Street. Those wishing to speak will have the opportunity. Council can approve as recommended by P&Z, approve with changes, or not approve.

### AUGUST 24 •

#### City Council Meeting

Second reading of Part One Proposal. *Tentative.*

## PART TWO

### AUGUST 2 •

#### Planning and Zoning Meeting

P&Z will consider the Part Two proposal for recommendation to City Council. *Tentative.*

### • SEPTEMBER 14

#### City Council Meeting

City Council will consider the P&Z recommendations. *Tentative.* In-person meetings have resumed at City Hall, 601 S. Buchanan Street. Those wishing to speak will have the opportunity. Council can approve as recommended by P&Z, approve with changes, or not approve.

### SEPTEMBER 28 •

#### City Council Meeting

Second reading of Part Two Proposal. *Tentative.*